

EPS Release 2 - status of dispensing system suppliers

Key	Expected quarter	Q1 Jan - March	Actual date
		Q2 April - June	
		Q3 July - Sep	
		Q4 Oct - Dec	

Last updated: 21 May 12															
Pharmacy Systems	Status	Scope	Authority to Proceed (ATP)	Initial Design	Detailed Design	Module/System Test	Authority to Proceed (ATP)	Integration Test	Ready for Operation tests	Development Milestone Achieved Certificate (DevMAC)	Reference stage testing	Initial Implementation		Authority to Proceed (ATP)	Date (expected quarter) for Full Rollout Approval (FRA)
				Clinical Safety Case				Clinical Safety Closure Report	Clinical Authority to Release (CATR)		Date entered /anticipated	Successful progress in prescribing/dispensing 2500 items	Deployment Verification Period (DVP)		
AAH ProScript LINK	Jan 10	Oct 08	Jan 09	Feb 10	Nov 09	Mar 10	Approved 31 March 11								
Cegedim Rx Ltd Pharmacy Manager 8.4	Jan 08	Jun 08	July 08	Sep 08	Jul 09	Jul 09	Approved 16 August 10								
Cegedim Rx Ltd Nexphase 8.2	Jan 08	April 08	Aug 08	Sep 08	Nov 09	Jan 11	Approved 27 Sept 11								
Helix Health QicScript	Oct 08	June 09	Nov 09	Feb 10	Jan-12	Mar 12	Q2 2012								
Pharmasys Pharmasys 1.01	Aug 07	Nov 07	Jul 08	Q2 2012	Q3 2012	Q3 2012	Q4 2012								
Positive Solutions Ltd Analyst PMR/Integrated PMR and EPOS 1.11	Aug 07	March 08	Aug 08	Jul 10	Feb 11	Feb-11	Approved 23 August 11								
Rx Systems Proscript 2.59.1	Dec 07	Oct 08	Jan 09	April 09	Nov 09	Mar 10	Approved 31 March 11								
Lloyds CoMPaSS							Approved 12 July 11								