







Supplier's Planned Dates for NHS CFH Releases

Supplier's Planned Dates for NHS CFH Releases							Dates shown are the Full Rollout Approval milestone date from the Supplier's Plans
Supplier	System	Apr - Jun 2011	Jul - Sep 2011	Oct - Dec 2011	Jan - Mar 2012	Apr - Jun 2012	Commentary
	EMIS Web		GP2GP1.1a 13/09/2011	SCR 25/11/2011			EMIS Web 3.0 has been awarded NHS CFH Full Roll-Out Approval (FRA) for the following components: Choose and Book v3 Referrer, Information Governancev2, PDSv2, GP Systems v1, Electronic Prescription Service R1 & R2 Prescriber, QoFv16 and Data Streaming. GP2GPv1.1a is within the First of Type verification period. Testing of homogeneous messages has successfully completed; the testing of heterogeneous messaging continues. The SCR project is currently within the scoping phase.
	LV			SCR 31/10/2011			LV has achieved Full Rollout Approval for GP2GPv1.1a SCR will be uplifted to reflect the revised consent model
	PCS						EMIS have confirmed to NHS CFH that no significant developments will be undertaken for PCS (both LAN & WAN).
	SystemOne	EPSr2 No Plan		GP2GP No Plan			The EPS2 release continues through FoT testing following the deployment of a recent maintenance release The GP2GP release is undergoing interoperability testing. Development is in progress for the SCR uplift to GP Summary v5.8
	Vision 3 (LAN & WAN)		EPSr2 30/08/2011	SCR / CAB 24/10/2011			INPS have achieved FRA for the PDS uplift. A revised build for DLM350 (EPSr2) has been deployed to FOT sites. DLM380 will contain enhancements to CAB and changes to the SCR Consent Model
	Synergy (LAN)		2.0 PDSv2 20/09/2011		2.5GP2GPv1.1a 20/03/2012		Synergy 2.0 has successfully completed FoT Deployment Verification. iSoft will now deploy a final build in order to enhance the solution to improve usability Subsequent to the completion of this FoT, GP2GP will be released as Synergy 2.5
	Practice Manager II & Evolution		PDSv2 12/07/2011		EPSr2 09/11/2011		FoT sites are live for both PDS only and PDS / EPSr2 configurations. The FRA for PDS has been awarded The EPSr2 configuration has successfully completed two weeks of testing with artificial patient data. The FoT will move to testing with live patient data on 18th August
	Crosscare		EPSr1 / CABv3 / PDSv2 26/07/2011				DVP has completed and no defects remain. Once approval has been given for Full Rollout, the formalities of awarding GPSoc Level Two Accreditation will be completed