







Suppliers' Planned Dates for NHS CFH Releases

Suppliers' Planned Dates for NHS CFH Releases							Dates shown are the Full Rollout Approval milestone date from the Suppliers' Plans
Supplier	System	Apr - Jun 2011	Jul - Sep 2011	Oct - Dec 2011	Jan - Mar 2012	Apr - Jun 2012	Commentary
	EMIS Web	GP2GP1.1a 27/06/2011		SCR 25/11/2011			EMIS Web 3.0 has been awarded NHS CFH Full Roll-Out Approval (FRA) for the following components: Choose and Book v3 Referrer, Information Governancev2, PDSv2, GP Systems v1, Electronic Prescription Service R1 & R2 Prescriber, QoFv16 and Data Streaming. GP2GPv1.1a is within the First of Type verification period. Testing of homogeneous messages has successfully completed; the testing of heterogeneous messaging continues.
	LV		SCR 27/09/2011				LV has achieved Full Rollout Approval for GP2GPv1.1a, SCR will be uplifted to reflect the revised consent model
	PCS						EMIS have confirmed to NHS CFH that no significant developments will be undertaken for PCS (both LAN & WAN).
	SystemOne	EPS R2 No Plan		GP2GP No Plan			The EPS2 release continues through FoT testing following the deployment of a recent maintenance release The GP2GP release is undergoing interoperability testing.
	Vision 3 (LAN & WAN)		EPS R2 10/07/2011				INPS have achieved FRA for the PDS uplift. The EPS R2 release is currently in FoT and has progressed to testing transmissions using live patient data.
	Synergy (LAN)		2.0 PDSv2 29/08/2011	2.5GP2GPv1.1a 15/11/2011			The scope of Synergy 2.0 build 17.3 has been agreed. This will comprise a number PDS enhancements, a range of fixes for defects raised in the FoT phase and will allow commencement of GP2GP testing for homogenous transfers (from Synergy to Synergy)
	Practice Manager II & Evolution			PDSv2 12/07/2011 EPS R2 14/10/2011			FoT sites are live for both PDS only and PDS / EPS R2 configurations. The PDS FoT is half-way through the Deployment Verification Period with low numbers of defects raised thus far. The EPS R2 configuration has recently commenced FoT and will undertake two weeks of testing with artificial patient data before progressing to live patients.
	Crosscare		EPS R1 / CABv3 / PDSv2 20/07/2011				GPSoC Level 2 version of Crosscare is live in three FoT sites.