

Suppliers' Planned Dates for NHS CFH Releases

Dates shown are the Full Rollout Approval milestone date from the Suppliers' Plans

Supplier	System	April – Jun 2010	Jul – Sep 2010	Oct – Dec 2010	Jan – Mar 2011	Apr – Jun 2011	Commentary
CSC	SystmOne	EPSr2 (tbc)					<p>1) The FoT site for CSC EPS release 2 has now exceeded the required 2500 prescription item count (5381 as of 9th April). One issue is outstanding; once resolved, FRA is expected.</p> <p>2) NHS CFH have met with CSC to agree release approach for TPP SystmOne GP2GP, delivery of this build for testing is planned for June.</p> <p>3) SCRv2 & GP2GP1.1a are included in release 6.01. FRA is expected in early 2011.</p>
EMIS	LV (LAN)	GP2GP1.1a (23/06/2010)					<p>1) Following FRA on 21 July 2009, EMIS have rolled out SCRv1.1 a to 30 LV sites. Work is ongoing on automating the deployment process to support an acceleration in rollout</p> <p>2) EMIS have confirmed to NHS CFH that no significant developments will be undertaken for PCS (both LAN & WAN). GP2GP testing is underway in EMIS LV, however following this, further major developments will take place in EMISWeb only</p>
	PCS (LAN)						
	PCS (WAN)						
	EMISWeb		EPSr2/GP2GP1.1a/ PDSv2/CABv3/GP Sys Req/GP2GP1.1a (27/07/2010)				<p>1) Formal Witness Testing is complete for Release 3.0 pending fixes in EPS and Core. GP2GP Interoperability Testing is in progress. FoT for configurations including GP Sys Req, PDS, CAB & EPS will commence in May with GP2GP configurations to follow. The will then converge back into the issue of FRA for the full scope of the R3.0 release.</p>
Healthy	Crosscare	EPSr1/CABv3/PDSv2 (30/06/2010)					<p>1) CABv3/EPSr1/PDSv2: Phase One of Formal Witness Testing has completed. Following analysis of the work required to resolve the issues raised, a revised plan will be agreed between Healthysoft & NHSCFH. Phase two expected to start mid April.</p>
InPS	Vision3 (LAN)	EPSr2 (24/05/10) PDSv2 (24/05/10)					<p>1) INPS now have Full Rollout Approval (FRA) for the Vision 3 DLM295 Maintenance Release (GP2GP1.1a/SCRv1.1a). InPS Vision3 DLM297 (Maintenance Release) DevMAC was awarded on 1 April and is now in pilot at non-SCR sites.</p> <p>2) EPSr2: InPS achieved DevMac on 4 January 2010. Full Rollout is currently planned for 24 May 2010.</p>
	Vision3 (WAN)	EPSr2 (24/05/10) PDSv2 (24/05/10)					
iSoft	Synergy	GP Sys Req (22/04/10) GP2GPv1.1a (22/04/10) PDSv2 (22/04/10)					<p>1) GP2GP1.1a/PDSr2/GP Sys Req: DevMac was achieved in February and has now been rolled out to 2 sites in Hampshire. An additional build is in progress to resolve issues raised in the FoT. Deployment to a second wave of FoT sites will commence once this has been deployed.</p> <p>2) EPS r2: Release Scope Definition is with NHS CFH for final review and signoff.</p>
	Premiere			SCRv1.1a (28/10/2010)			<p>1) GP2GPv1.1a: iSOFT have been informed that the GP2GP project will not commence work on testing of the Premiere product until iSOFT Synergy2 has successfully completed testing and gained Full Roll Out Approval</p>
Microtest	PracticeManager II & Evolution				EPSr2 (25/02/11) PDSv2 (25/02/11)		<p>1) EPSr2: System Test scripts have been submitted to NHS CFH for review.</p>

Last Updated: 6th April 2010