

Suppliers' Planned Dates for NHS CFH Releases				Dates shown are the Full Rollout Approval milestone date from the Suppliers' Plans			
Supplier	System	Oct - Dec 2008	Jan - Mar 2009	Apr - Jun 2009	Jul - Sep 2009	Oct - Dec 2009	Commentary
CSC	SystemOne	SCR v1.1 (23/12/08) EPS r2 (01/12/08) CAB v3 (01/12/08) Hosting v1.0 (tbc)	GP2GPv1.1a (tbc)				1) Contract not yet signed. 2) SCR: Integration Testing due to complete in November. 2) Dates are Release Key Milestone Dates (rather than Full Rollout Approval).
EMIS	LV (LAN)		SCR v1.1 (13/03/09)	GP2GP v1.1a (tbc)			1) SCR: EMIS Integration Testing complete; Witness Testing due to start w/c 10 <sup>th</sup> Nov. 2) LV-Web removed as EMIS now focussing on EMISWeb
	PCS (LAN)		SCR v1.1 (27/03/09)				1) SCR: As above for LV 2) PCS-Web removed as EMIS now focussing on EMISWeb
	PCS (WAN)		Hosting v1.0 (02/02/09)				1) As above for PCS (LAN). 2) Hosting: Commercial in progress
	EMISWeb (Standalone)			SCR v1.1 (20/04/09) EPSr2/Core (20/04/09) PDS v2 (20/04/09) CAB v3 (20/04/09) GP2GP v1.1a (20/04/09)			1) EMISWeb R3 is in scoping phase with EMIS Integration Testing scheduled to start in November.  Note "Core" is GP Systems Requirement
Healthy	Crosscare			EPS r1 (12/03/09)* CAB v3 (27/04/09)	EPS r2 (10/07/09) GP Sys Req (14/08/09)		1) CAB3/EPS1: Development / Testing in progress 2) EPS2: In scoping / design
InPS	Vision3 (LAN)		GP2GPv1.1a(24/03/09)	SCR v1.1a (08/04/09) CAB v2 (05/06/09)	EPS r2 (07/09/09)	GP Sys Req (02/10/09)	1) GP2GP1/SCR1/CAB2: Starting Integration Testing 2) EPS2: Supplier pre-integration testing nearing completion 3) GP Sys Req: In scoping stage
	Vision3 (WAN)		GP2GPv1.1a(24/03/09)	SCR v1.1a (08/04/09) CAB v2 (05/06/09)	EPS r2 (07/09/09)	GP Sys Req (02/10/09)	1) As above for Vision (LAN)
	Vision4 (WAN)			CAB v3 (12/06/09) GP Sys Req (12/06/09)			1) In scoping stage. Release is being replanned, date will move back.
iSoft	Synergy	SCR v1.1a (21/11/08)			GP Sys Req (03/08/09) GP2GPv1.1a (03/08/09)	EPS r2 (22/10/09)	1) SCR1: In first of type deployment testing 2) GP2GP1: In integration testing 3) PDS2 and Core: in development
	Premiere				GP Sys Req (17/07/09)	GP2GPv1.1a(12/10/09)	1) GP2GP1: In integration testing 2) GP Sys Req: Not yet started 3) EPS2: Delivery in late 2010.
Microtest	PracticeManager II & Evolution			Hosting v1.0 (23/06/09) GP2GP v2 (30/06/09)	EPS r2 (28/07/09)	CAB v3 (05/11/09)	1) EPS2: Development / pre-integration Testing in progress 2) CAB: Started scoping 3) GP2GP: Starting scoping
Seetec	GP Enterprise						Announced that there will be no further development as Seetec are withdrawing from GP IT Market
Waveform	CareGP						No Plans Received

Last Updated: 13<sup>th</sup> November 2008

\* Healthy: For achievement of EPS r1 (DevMac date), on path to EPS r2. Will not be deployed as EPS r1