

12 Week Deployment Forecast

From 21 August 2009 To 12 November 2009

	Forecast	Number of Deployments
NORTH, MIDLANDS AND THE EAST PROGRAMME FOR IT	30-Oct-09	30
Technical Go Live: GP Practices	22-Oct-09	23
EAST OF ENGLAND SHA	22-Oct-09	14
NME Eastern Contract LSP	22-Oct-09	14
Alternative GP Solution	22-Oct-09	7
NORTH EAST ESSEX PCT	22-Oct-09	1
WEST ESSEX PCT	14-Oct-09	1
CAMBRIDGESHIRE PCT	02-Oct-09	1
WEST HERTFORDSHIRE PCT	28-Sep-09	1
LUTON PCT	04-Sep-09	1
PETERBOROUGH PCT	04-Sep-09	1
NORFOLK PCT	26-Aug-09	1
Map of Medicine	22-Oct-09	7
NORTH EAST ESSEX PCT	22-Oct-09	1
WEST ESSEX PCT	14-Oct-09	1
CAMBRIDGESHIRE PCT	02-Oct-09	1
WEST HERTFORDSHIRE PCT	28-Sep-09	1
LUTON PCT	04-Sep-09	1
PETERBOROUGH PCT	04-Sep-09	1
NORFOLK PCT	26-Aug-09	1
YORKSHIRE & THE HUMBER SHA	15-Oct-09	8
NME North East Contract LSP	15-Oct-09	8
Alternative GP Solution	15-Oct-09	8
NORTH YORKSHIRE AND YORK PCT	15-Oct-09	1
LEEDS PCT	07-Oct-09	2
KIRKLEES PCT	02-Oct-09	1
CALDERDALE PCT	24-Sep-09	2
WAKEFIELD DISTRICT PCT	11-Sep-09	1
SHEFFIELD PCT	09-Sep-09	1
WEST MIDLANDS SHA	26-Oct-09	1
NME North West Contract LSP	26-Oct-09	1
Alternative GP Solution	26-Oct-09	1
SANDWELL PCT	26-Oct-09	1
Technical Go Live: Trusts	30-Oct-09	7
WEST MIDLANDS SHA	30-Oct-09	3
NME North West Contract LSP	30-Oct-09	3
Child Health	30-Oct-09	3
SOUTH STAFFORDSHIRE PCT	30-Oct-09	1
SHROPSHIRE COUNTY PCT	05-Oct-09	1
TELFORD AND WREKIN PCT	05-Oct-09	1
EAST MIDLANDS SHA	19-Oct-09	3
NME Eastern Contract LSP	19-Oct-09	3
Maternity	30-Sep-09	1
UNITED LINCOLNSHIRE HOSPITALS NHS TRUST	30-Sep-09	1
Accident and Emergency	19-Oct-09	1
UNITED LINCOLNSHIRE HOSPITALS NHS TRUST	19-Oct-09	1
Patient Administration System	19-Oct-09	1
UNITED LINCOLNSHIRE HOSPITALS NHS TRUST	19-Oct-09	1
NORTH EAST SHA	22-Oct-09	1
NME North East Contract LSP	22-Oct-09	1
Maternity	22-Oct-09	1
GATESHEAD HEALTH NHS FOUNDATION TRUST	22-Oct-09	1